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Part 1 – Synopsis of Accomplishments 
 

Quality Assurance (QA) was performed on the information entered in the 
database.  The Scope of Work for Phase II of the project was commenced.  
Confirmation calls were performed on 47 facilities based on the responses they 
provided.  The statistical methodology was submitted by the contractor. 
 
 
Part 2 – Narrative Discussion 
 

During this period, quality assurance was performed on the facilities listed in the 
database.  This step consisted of going back over the information in the completed 
questionnaires and verifying the information entered in the database matched what was 
on the questionnaires.  A few errors in data entry were noted, but for the most part data 
entry was completed with little error.  Once this procedure had been completed, the 
database was forwarded to the contractor. 

Whilst the QA was being performed, the contractor began to draft the Scope of 
Work for Phase II of the project.  Once the Scope of Work is completed, the contractor 
will submit the document to the State of Illinois E.P.A. for review the scope and then the 
state will finalize the contract with Cadmus. 

Another task completed during this period was telephone confirmatory calls to 
each of 47 facilities who responded in their questionnaire that they did not repair or 
service vehicles.  The call was intended to be a phone call like that of a customer 
inquiring if that particular company repaired vehicles.  Based on their reply, the 
information was entered into a secondary table in the database to further strengthen the 
statistical analysis. 

Finally, just before the end of the quarter, the Statistical Methodology was 
submitted to the State of Illinois E.P.A. by the contractor.  This will be reviewed by the 



State of Illinois E.P.A. and will also be submitted to the US EPA for review and approval 
at the beginning of the next reporting quarter. 
  
 
Part 3 – Financial Report 
 
Financial information deleted by EPA as confidential business information. 


